
APPENDIX I 
Iraq Relief and Reconstruction Fund (IRRF) 

Section 2207 Report to Congress 
April 2008 

 
Note:  This report covers activities during the second quarter of Fiscal Year 2008 (between 
January 1 and March 31, 2008).   

 
SECTOR:  Security and Law Enforcement 
 
Police Training and Technical Assistance 
Project Code:  10000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,800.9 1,800.9 -7.0 1,794.0
Obligated 1,799.3 1,789.7 -5.1 1,789.2
Outlayed 1,661.9 1,738.8 +5.9 1,750.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report reflects a reallocation of $7 million to PC 
99991 (Administrative Expenses for USAID).  See the IRRF Status of Funds chart in the 
Executive Summary for more information about funding in this project code. 
 
Accomplishments since the January Report: 
 
• Continued to address disposition of remaining projects currently under litigation with 

contractor. 
 
Accomplishments anticipated next quarter: 
 
• Complete five projects with a total value of $61.14 million.  All other remaining projects 

are under litigation with contractor for final financial settlement.   
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Border Enforcement 
Project Code:  11000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 435.1 435.1 - 435.1
Obligated 432.5 429.0 -2.4 424.6
Outlayed 403.5 418.9 +0.1 419.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the April 2006 
report.    
 
Facilities Protection Service 
Project Code:  12000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 51.1 51.1 - 51.1
Obligated 51.0 48.8 - 48.8
Outlayed 46.2 48.7 - 48.7

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the April 2006 
report. 
 
Iraqi Armed Forces Facilities 
Project Code:  20000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 728.8 728.8 - 728.8
Obligated 728.8 727.6 -0.1 726.4
Outlayed 712.8 715.9 +0.7 717.1

 I-2 



NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the January 2007 
report.   
 
Iraqi Armed Forces Equipment 
Project Code:  21000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 608.6 608.3 - 608.3
Obligated 608.5 604.0 +0.1 603.9
Outlayed 583.3 596.5 +0.2 600.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the April 2006 
report.  
 
Iraqi Armed Forces Training and Operations 
Project Code:  22000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 419.4  418.1 -  418.1
Obligated 419.3 413.3 -0.03 413.2
Outlayed 389.2 410.5 +1.5 413.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
  
Changes from the January Report:  This project code was closed out in the April 2006 
report.   
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Iraqi National Guard Operations and Personnel 
Project Code:  23000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 224.5  224.5 - 224.5
Obligated 216.0 216.9 - 217.3
Outlayed 200.3 206.6 - 207.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the April 2006 
report.   
 
Iraqi National Guard Equipment 
Project Code:  24000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 89.4  89.4 - 89.4
Obligated 89.4 88.3 - 88.3
Outlayed 88.3 88.3 - 88.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the April 2006 
report.   
 
Iraqi National Guard Facilities 
Project Code:  27000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 360.1 360.1 - 360.1
Obligated 360.1 360.0 -0.1 359.3
Outlayed 346.1 344.0 +1.4 346.7
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NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the January 2007 
report.   
 
Iraqi Security Forces Quick Response Program 
Project Code:  26000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 163.0 163.0 - 163.0
Obligated 163.0 161.8 -0.01 161.8
Outlayed 156.4 159.1 +0.2 159.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from the January Report:  This project code was closed out in the January 2007 
report.     
 
Nonproliferation and Export Control and Border Security 
Project Code:  09600 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total 

Apportioned 5.6  7.1 -  7.1
Obligated 5.5 5.5 - 5.5
Outlayed 0.7 5.3 - 5.4

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency: Department of State, Bureau of International 
Security and Nonproliferation 

 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report:  
 
Nuclear Facility Dismantlement 
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• Visit from Texas Tech University (TTU) to Baghdad for strategy meetings and planning 
sessions with the Ministers of Science and Technology and Environment plus senior 
Embassy and MNF-I officials. 

• Finalized UK support agreement for the Ukraine Train and Engage Project (about 
$400,000). 

• Analyzed, with the assistance of two Iraqi technicians, sixty-eight swipes and soil 
samples from the dismantlement of the Active Metallurgical Testing Lab (LAMA). 

• Continued site radiological characterization studies in collaboration with the International 
Radioecology Lab in Slavutych, Ukraine. 

• Conducted a regulation workshop by the International Atomic Energy Agency (IAEA) 
attended by the Iraqi Ministry of Science and Technology, Ministry of Environment, Iraqi 
Radioactive Source Regulatory Authority (IRSRA) and USG experts.  

• A law on the control of ionizing radiation is working its way through Iraq’s parliamentary 
approval process.  Significant progress was made in developing implementing regulations 
concerning the security and transport of radioactive material, nuclear facility 
decommissioning, nuclear waste management and disposal, protection against ionizing 
radiation, and the use of radiation sources. 

 
Export Control and Related Border Security Program 
 
• Rapiscan baggage and parcel x-ray equipment arrived at the port of Umm Qasr. A 

contractor is now working to transport the equipment to Mosul and Basrah airports, with 
installation and training to follow.  

• Delivered CT-30 kits containing basic inspection and detection equipment to the Iraqis.  
 
Accomplishments anticipated next quarter: 

 
Nuclear Facility Dismantlement 
 
• Sandia National Lab (SNL) will work with the IAEA to provide training aimed at 

developing a project management plan for the dismantlement of the Active Metallurgical 
Testing Lab.  Dismantlement is scheduled to begin in June. 

• SNL will support finalization and implementation of the Quality Assurance Project Plan 
for LAMA dismantlement, with direct training to be provided to Iraqis in April.   

• SNL will also provide an experienced radiation worker instructor to train Iraqis to teach 
the U.S. Radiation Worker II class. 

• Ministry of Environment officials will attend the Environmental Protection Agency’s 
2008 National Superfund Radiation Conference and a workshop at SNL on developing 
radiological project management plans and ground water contamination monitoring.  

• TTU will train 20 Iraqi scientists from the Ministry of Science and Technology on 
radiological characterization of a contaminated facility at an actual contaminated facility 
near Chernobyl, Ukraine.  The scientists will then perform the process at a facility at 
Tuwaitha. 
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Focused Stabilization 
Project Code:  08500 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 30.0 30.0 - 30.0
Obligated 30.0 30.0 - 30.0
Outlayed 0.2 6.0 +4.8 30.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report: This project code was closed out in the July 2007 
report. 
  
Commander’s Humanitarian Relief & Reconstruction   
Project Code: 28000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total 

Apportioned 86.0 86.0 - 86.0
Obligated 86.0 85.1 - 85.1
Outlayed 69.2 78.4 +2.6 81.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 
Responsible U.S. Government Agency:  Department of Defense, Multinational Force-Iraq 
(MNF-I)  
 
Changes from the January Report:  No change in allocation. 

Accomplishments since the January Report:  

• Terminated renovation of Baghdad Qubaidy Sewer System ($25.4 million) due to 
security issues. 

• Continued work on Baghdad Kamaliya water and sewer project, including tying houses 
into the water and sewer system ($30.5 million).   
 

Anticipated accomplishments next quarter:  
 
• Anticipate completion of Baghdad Kamaliya water and sewer project ($30.5 million).  
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SECTOR:  Justice, Public Safety Infrastructure, and Civil Society 

 
Witness Protection Program 
Project Code:  30000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total 

Apportioned 36.0 36.0 - 36.0
Obligated 36.0 36.0 - 36.0
Outlayed 10.7 30.7 +0.01 30.7

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  Department of Defense; Department of State 
 
Changes from the January Report:  No change in allocation. 

 
Accomplishments since the January Report:   
 
• Continued work on the Rusafa, Basrah, and Mosul witness protection facilities. 
• Began bids for courthouse security upgrades in Hillah, Mosul, Baqubah, and Kirkuk. 
 
Accomplishments anticipated next quarter: 

 
• Completion of the witness protection facility adjacent to the new Basrah courthouse. 
• Consolidation of three witness proection facilities inside the International Zone. 

 
Other Technical Investigative Methods 
Project Code:  31000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1.2 1.2 - 1.2
Obligated 1.2 1.2 - 1.2
Outlayed 1.1 1.2 - 1.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  Departments of Defense and State, with some 
funds transferred to the Department of Justice. 
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Changes from the January Report: This project code was closed out in the July 2006 
report. 

 
Penal Facilities 
Project Code:  32000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total 

Apportioned 87.0 87.0 - 87.0
Obligated 87.0 87.8 -0.2 86.9
Outlayed 51.4 64.9 +0.7 70.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  U.S. Army Corps of Engineers (USACE) 
 
Changes from the January Report:  No change in allocation. 
   
Accomplishments since the January Report:  
 
• Continued construction on Phase I of the Nassriya Maximum Security Correctional 

Facility. 
 
Accomplishments anticipated next quarter: 
 
• The majority of construction on Phase I of the Nassriya facility has been completed; 

finalization of final construction punchlist items will continue next quarter. 
 
Reconstruction and Modernization of Detention Facilities 
Project Code:  33000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total 

Apportioned 205.6 205.6 -6.1 199.5
Obligated 205.6 168.6 -9.0 159.6
Outlayed 88.6 131.3 +0.4 142.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  USACE, Department of State, and Department of 
Justice  
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Changes from the January Report:  Report reflects a reallocation of $6.1 million to PC 
70000 (Civil Aviation). 
 
Accomplishments since the January Report:  
 
• Land title problems for the Cham Chamal Prison have been resolved.  Despite minor 

delays caused by snow, construction will begin shortly. 
• Continued to manage existing projects in progress. 
 
Accomplishments anticipated next quarter:  
 
• Continue to manage existing projects in progress and issue statement of work for the 

Ramadi prison. 
 
Facilities Repair 
Project Code:  13000  
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 86.9 87.0 - 87.0
Obligated 86.4 84.5 -2.7 82.2
Outlayed 72.0 80.7 +0.3 81.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: This project code was closed out in the October 2007 
report.   

 
Fire Service 
Project Code:  14000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 115.0 115.4 - 115.4
Obligated 115.0 114.9 -0.01 114.7
Outlayed 100.6 108.9 +2.0 113.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
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Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
 
• Post-construction financial activity continued, but construction is substantially complete. 
 
Accomplishments anticipated next quarter: 
 
• Construction activity under this project code is substantially complete.  Some financial 

activity will continue as contractual claims and adjustments are concluded. 
 
Demining     
Project Code:  09500 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 83.2 83.2 - 83.2
Obligated 83.2 83.2 - 83.2
Outlayed 73.5 83.2 - 83.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.     
 

Responsible U.S. Government Agency:  Department of State 
 
Changes from the January Report:  The project code was closed out in the January 2008 
report.  Demining programs have continued using other sources of funding. 
 
Public Safety Training and Facilities 
Project Code:  15000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 186.4 186.0 - 186.0
Obligated 186.3 183.4 -1.3 182.0
Outlayed 173.3 181.6 +0.1 181.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
  
Changes from the January Report: This project code was closed out in the April 2006 
report.   
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National Security Communications Network 
Project Code:  25000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 106.5 106.5 - 106.5
Obligated 106.5 106.5 -0.1 106.4
Outlayed 104.6 105.3 +0.5 106.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: This project code was closed out in the July 2006 
report. 
 
Rule of Law in Iraq 
Project Code:  06500  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 71.2 71.2 - 71.2
Obligated 71.1 71.1 - 71.1
Outlayed 40.6 51.3 - 60.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies: Department of State, INL; Federal Bureau of 
Investigation (FBI); Department of Justice; and Department of Defense 
 
Changes from the January Report:  No change in allocation. 

 
Accomplishments since the January Report: 
 
Department of State, INL 
 
• Completed hiring of new Iraq Justice Integration Project advisors who will guide the 

transfer of responsibilities for justice integration, including implementation of the 
criminal defendant tracking system, to a new implementer.  

• Completed training program for the Judicial Protection Service, working with the Higher 
Judicial Council. 

• Provided training for newly hired judicial investigators on secure sites including the 
Rusafa Rule of Law complex. 
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• Completed plans for assistance to new Rule of Law complex in Anbar province. 
• Started program to assist the GOI in drafting and passing legislation concerning the 

Federal Supreme Court and the Higher Judicial Council. 
• Designed program and hired contractors to assist with training for judges. 
 
International Criminal Investigative Training Assistance Program (ICITAP) CPI 
Advisory Team  
• Continued mentoring CPI investigators.  
• Supported CPI’s effort to collect biometric data on all investigative subjects. 
 
OPDAT 
• Continued mentoring and advising judges, prosecutors, judicial investigators and other 

justice sector officials on procedural and substantive legal issues. 
 
Accomplishments anticipated next quarter:   
• Construction activity under this project code is substantially complete. There will 

continue to be some financial activity as non-construction activity under this code 
pending and will be reported on the financial spreadsheet. 

 
Investigations of Crimes against Humanity 
Project Code:  05000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 128.0 128.0 - 128.0
Obligated 127.1 127.1 - 124.1
Outlayed 68.6 108.5 +4.0 119.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 
Responsible U.S. Government Agencies: Department of Justice (with funds transferred 
from Departments of Defense and State) and Department of Defense 
 
Changes from the January Report: No change in allocation. 
 
Accomplishments since the January Report: 
 
• Completed the construction of the Secure Document Storage Facility ($1.8 million). 

 
Accomplishments anticipated next quarter: 
 
• Construction activity under this project code is substantially complete.  There will 

continue to be some financial activity under this code pending close-out.  
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Judicial Security and Facilities 
Project Code:  09000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 157.2 157.6 - 157.6
Obligated 152.3 153.4 -0.7 152.7
Outlayed 104.4 123.7 +3.4 139.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
 
• Construction continued on several courthouses. 
 
Accomplishments anticipated next quarter: 
 
• Complete construction of Basrah and Dali Abbas Courthouses, as well as construction 

and security upgrades at Rusafa Courthouse. 
 

Democracy-Building Activities 
Project Code:  06000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,001.8 1,003.1 - 1,003.1
Obligated 1,001.5 996.1 -1.3 994.4
Outlayed 851.8 970.1 +11.5 983.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Democracy, 
Human Rights, and Labor (DRL) and Office of International Women’s Issues; and USAID 
 
Changes from the January Report:  No change in allocation.  
 
Accomplishments since the January Report: 
 
• Began eight new employment skills and trauma relief training courses for women.  
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• Organized a conference on women’s political participation for 100 activists, academics, 
lawyers, and governorate council members in Basrah. 

 
Accomplishments anticipated next quarter: 
 
• Increase enrollment in computer courses, economic skills training courses, and trauma 

relief courses to 1,000 women through new partnerships with the Ministry of Education 
and NGOs in Iraq.  

• Inaugurate the new employment skills and trauma relief training center in Sulaymaniyah, 
to include a computer lab, a tailoring classroom with modern sewing machines, and 
facilities for the trauma relief program.  

 
Marla Ruzicka Iraq War Victims Fund 
Project Code:  06050 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 30.0 30.0 - 30.0
Obligated 30.0 30.0 - 30.0
Outlayed 17.8 26.3 +1.1 29.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 
Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:  No change in allocation.  Work funded with IRRF for 
the Marla Ruzicka Iraq War Victims Fund under this project code is complete.  USAID has 
used other funding sources to continue implementing the Marla Ruzicka Iraq War Victims 
Fund to assist innocent victims of coalition action.  
 
U.S. Institute of Peace 
Project Code:  07000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 10.0 10.0 - 10.0
Obligated 9.9 9.9 - 9.8
Outlayed 9.5 9.7 - 9.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible Agency:  U.S. Institute of Peace 
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Changes from the January Report: This project code was closed out in the January 2007 
report. 

 
 

SECTOR:  Electricity   
 
U.S. assistance in the electrical sector continues to focus on assisting Iraqi efforts to rebuild 
and expand a robust electrical network.  U.S. agencies and the embassy’s Iraq Transition 
Assistance Office are working closely with the Iraqi Ministry of Electricity to overcome the 
obstacles to improved electricity delivery.   
 
The increase in Coalition Forces and the completion of key USG-funded electrical 
infrastructure security protection projects have reduced the number of interdictions of 
electricity transmission lines and fuel pipelines.  Demand for electricity has continued to rise, 
however, as the Iraqi economy grows.  Additionally, optimal fuels for the efficient operation 
of power generation plants remain in short supply, and weakened infrastructure produces 
unplanned outages.  These obstacles have reduced the critical consumer perception of 
improvement in the electricity sector, in spite of the measurable improvement in output over 
the last several months.  Polling data suggest that this improvement is beginning to resonate 
with the Iraqi public.   
 
Significant efforts to sustain Iraq’s electrical generation and transmission capacity, including 
rehabilitation, new construction, and a robust operations, maintenance, and sustainment 
program brought electricity supply levels to an all-time daily record of 125,200 megawatt 
hours (MWh) on October 12.  Supply subsequently declined as generation units were taken 
offline for normal seasonal maintenance.  However, supply has continued to exceed 
previous-year levels, and supply for March was above the level achieved for that month in 
any prior year before or after the fall of the previous regime. 
 
Focus for the next quarter will be on the following areas: 
 
• Improved Transmission Grid Reliability:  The U.S. embassy is assisting the Ministry 

of Electricity (MoE) in improving the reliability of the national transmission grid, which 
will help better distribute power from the north and south and improve supply to 
Baghdad.  When completed, remote control systems will decrease the reliance on manual 
operators and implement control mechanisms that alert operators of imbalances in power 
transmission.  The system will enable the Ministry to locate sources of disturbances and 
enhance system restoration after power outages. 

 
• New Generation:  A USG contract for the Qudas Expansion Project continues to make 

progress, including substantial completion of the design and engineering work and 
delivery of a majority of the equipment and materials to the site.  This project could add 
as much as 180 megawatts (MW) of new generation to the Baghdad area, where the need 
is greatest.  In addition, work continues on commissioning and construction for the 
Mussayib gas turbine power plant and topping plant. 
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• Operations & Maintenance (O&M):  The long-term success of reconstruction relies 
heavily on the ministry’s ability to execute an effective O&M program.  As new and 
rehabilitated generation plants come on-line, the USG is working to support the 
successful implementation of O&M practices through its contract to provide on-site 
technical assistance at key electrical generation facilities and within the Ministry of 
Electricity.  These efforts will help reduce rates of machine degradation, extend machine 
longevity, and institutionalize a proactive O&M culture throughout the ministry.  The 
USG is currently assisting and coordinating with the ministry to schedule and conduct 
routine maintenance and implement a long-term maintenance program.  Under the 
capacity development efforts of the Ministerial Engagement Team (MET), the MoE is 
planning the adoption of sound business practices that maintain capital assets and identify 
and procure critical spare parts.  These improvements are needed to keep power plants 
operational and provide maximum megawatt-hours to the national grid.  The USG O&M 
program, including the date of USG transfer of responsibility and assets to the ministry, 
has been extended until September 2008. 
 

• Budget Execution and Contract Development:  Among GOI ministries, the MoE is 
comparatively effective in executing its capital budget.  By the end of November 2007, 
the Ministry had spent 36 percent of its 2007 capital budget on new projects and 
obligated or committed an additional amount equal to that. Several large power plant 
projects have experienced delays, but USG agencies continue to provide expert assistance 
on business, legal, and contract issues and to assist MoE officials in implementing their 
budget.   

 
• Capacity Development and Ministerial Advisory Team:  ITAO earlier partnered with 

the MoE to establish a ministry-led Ministerial Advisory Team (MAT) that would 
implement sound business and regulatory practices within the Ministry in an effort to 
attract the capital necessary to rebuild Iraq’s utility infrastructure.  The Minister of 
Electricity sanctioned a joint working group that has been organized into subject matter 
clusters (finance and budget; contracting, procurement, and legal management; tariffs; 
and certification, assurance, and regulation) and is assisted by expatriate subject matter 
experts.  GRD/USACE provided a workshop on Project Management for up to twenty 
MoE personnel in March.  

 
• Asset Recognition and Hand Over:  U.S. agencies are working together to hand over 

custody of U.S.-provided capital assets to the Iraqi government.  This process will 
provide the Ministries of Electricity, Finance, and Planning with the information needed 
to budget for the sustainable life of capital assets. 
 

• Fuel Issues:  As generation projects are commissioned and brought on line, the issue of 
fuel supply grows more critical.  The frequent interdictions to crude and natural gas lines 
further burden the available fuel supply and force the ministry to burn less-than-optimal 
fuels, which diminish power generation and lead to higher O&M costs.  The Ministries of 
Electricity and Oil are developing plans for further pipeline additions and associated 
equipment at the power facilities to ensure the adequate quantity and quality of fuels.  
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One project includes West Qurna, where the Ministries of Electricity and Oil agreed to 
use flared gas in a gas turbine based power plant. 

 
• New GOI Generation Projects:  With logistical and security support from MNF-I, the 

U.S. mission continues to work in partnership with the Ministry of Electricity to facilitate 
management and technical assistance in completing key generation projects that would 
add a total of almost 2,000 MW in new generating capacity.  Projects include:  

• Samarra Power Plant generators, which will add 340 MW operating on heavy 
fuel oil; 

• Najaf Power Plant, to add 246 MW operating on natural gas; 
• Baghdad South Power Plant, to add 400 MW operating on heavy fuel oil; 
• Haditha Power Plant, to add 230 MW operating on heavy fuel oil; 
• Hurriah Power Plant, to add 60 MW operating on heavy fuel oil; 
• Baghdad North generator, to add 55 MW operating on heavy fuel oil; and 
• Khayrat Power Plant, to add 600 MW operating on heavy fuel oil. 
 

• Unplanned Outages and Delays:  Power for Baghdad has continued to lag behind the 
rest of Iraq for the past year, partially due to the inability to transfer power from large 
plants in northern, southern, and western Iraq.  More than 75 percent of the transfers that 
have taken place during the quarter have come from southern generating plants.  Despite 
the Ministry of Electricity’s extensive efforts to repair the transmission grid in the north, 
sabotage and, to a lesser degree, weather-related damage of transmission lines have 
prevented the transfer of up to 600 MW of power to Baghdad.  Aside from occasional 
activation of the Baiji-to-Baghdad West #1 400 kV line, northern generating plants have 
been effectively isolated from the middle and southern regions of Iraq since late August 
2006.  Over the same period, Baghdad also has received only limited transfers of power 
from Haditha Dam to the west.  The combined loss of transmission lines and unplanned 
generation outages has reduced available power to Baghdad.  Due to the hostile security 
situation, the MoE has not restored many of the transmission lines to service, but the 
USG continues assisting the ministry in restoring 400 kV and select 132 kV transmission 
lines where the security situation allows.  

 
• Establishment of Energy Sector:  With the completion of the $1.7 billion Oil Sector 

program, the Oil and Electricity sectors were combined to make a consolidated Energy 
Sector in GRD/USACE. This facilitates resolution of integrated issues as the remaining 
IRRF electrical program is completed. 
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Generation 
Project Code:  40000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,736.0 1,740.0 - 1,750.0
Obligated 1,705.2 1,672.0 +2.9 1,712.9
Outlayed 1,216.6 1,475.0 +51.9 1,579.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
 

Changes from the January Report:  No change in allocation this quarter.   
 
Accomplishments since the January Report: 
 
• Completed the repair of two GE TM2500 engines, each of which generates 20 MW, at 

the Baiji Power Plant in Salah ad Din province ($14.5 million).  The completion of 
repairs on a third unit is pending. 

• Commissioned four LM6000 generation units at Mussayib in Babil province ($13.5 
million). 

• Completed all hot gas path inspections and combustion inspections at Qudas; completed 
combustion inspections at Baghdad South; and began hot gas path inspections on another 
Baghdad South unit ($15.1 million). 

• Completed technical training-of-trainers program ($12.5 million). 
 
Accomplishments anticipated next quarter:  
 
• Complete two sustainment projects at Old/New Mullah in Tameem province, providing 

125 MW to the electrical grid ($38.4 million). 
• Complete unit 1B at Baiji in Salah ad Din province, providing 20 MW to the grid ($14.5 

million). 
• Warranty repair work of cracked tile of Taza unit V94.3 in Tameem province, which is 

operating at a 90 MW reduction ($8.7 million). 
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Transmission  
Project Code:  41000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,103.2 1,087.0 - 1,087.0
Obligated 1,035.0 991.0 +2.1 996.6
Outlayed 450.0 771.8 +44.2 901.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: No change in allocation. 
 
Accomplishments since the January Report: 
 
• Completed Hartha-Khor 400kV overhead line grant agreement project in Basrah province 

($2 million). 
• Terminated the Hilla-Hashemiya-Shamiyah 132kV overhead line project in Babil and  

Qadissiya provinces ($28 million).  The project was terminated at 88 percent completion 
due to land access issues.  All assets will be turned over to the MoE. 

• Terminated Babil-Karbala 132kV overhead line project ($9.3 million).  The project 
terminated at 83 percent completion due to land access issues.  All assets will be turned 
over to the MoE. 
 

Accomplishments anticipated next quarter:  
 
• Complete Aqra 132kV substation and Dohuk bays in Dohuk province ($18 million). 
• Complete Sulaymaniyah 132kV substation rehabilitation ($28 million). 
• Complete rehabilitation of Al Ka’im 400kV substation ($3.5 million) and Al Ka’im 

132kV substation ($6.6 million) in Anbar province. 
• Complete Nassriya 132kV substation in Thi Qar province ($1.9 million). 
• Complete Baiji-Haditha-Ka’im 400kV overhead line in Salah Ad Din and Anbar 

provinces ($47.1 million). 
• Complete outstanding items on the post-construction punchlists for five 132kV 

substations (49 million) in Basrah. 
• Complete construction of Amara 400kV substation in Basrah province ($35 million). 
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Distribution Network Infrastructure 
Project Code:  42000  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,229.7 1,227.5 - 1,217.5
Obligated 1,196.9 1,185.5 -0.4 1,182.0
Outlayed 881.1 1,103.2 +24.9 1,158.5

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 

Changes from the January Report:  No change in allocation this quarter.   
 

Accomplishments since the January Report:  
 
• Completed four 33/11kV substations and two 33kV feeder projects in Anbar province 

($12 million). 
• Continued work on four 33kV feeder projects ($12 million).  A de-scoping is in progress 

for one 33/11kV substation project ($3 million) due to missing and damaged government-
furnished equipment.   

• Completed three 33/11kV substation projects ($7 million) and two 33kV feeder projects 
($20 million) in the southern provinces.  

• Completed one 33/11kV substation project ($2 million) in the southern province.  
• Completed one 33kV feeder ($17 million) in the southern provinces. 
• Continued work on five low-voltage network projects in the Baghdad area ($26 million).  

Delays and cost increases have resulted from required design changes. 
• Continued work on one 33kV feeder project ($2 million) in the northern provinces. 

Completion of project has been delayed by a route change.  
• Continued work on one 33/11kV substation project ($1.5 million), in the Northern 

Province.   
• Completed one 33kV feeder project ($2 million) and one low-voltage network project ($2 

million) and continued one 33/11kV substation project ($3 million), all in the Baghdad 
area.  Completion of the substation project was delayed by the need to replace the 
missing/damaged GFE.  

• Continued work on one 33/11kV substation and 33kV feeder projects ($4 million) in the 
northern provinces.  Completion has been delayed by the de-scoping of the GFE and 
feeders installation. 
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Accomplishments anticipated next quarter: 
 
• Complete one 33kV overhead feeder project ($2 million) and three 33/11kV substations 

($7 million) in the northern provinces. 
• Complete transformer installation projects at various locations in the Ninawa area ($3 

million). 
• Complete one 33/11kV substation ($4 million) in the Baghdad area. 
• Complete five low-voltage network projects ($26 million) in the Baghdad area. 
• Complete de-scoping (approximately $2 million) of the installation of GFE and feeders of 

one 33/11kV substation ($4 million) in the Northern Province. 
• Complete de-scoping (approximately $1 million) of the installation of GFE (missing and 

damaged) of one 33/11kV substation ($3 million), in the Baghdad area. 
• Complete de-scoping (approx $2 million) of the purchase and installation of electrical 

equipment for one 33/11kV substation ($4 million) in the Baghdad area. 
 
Automated Monitoring and Control System 
Project Code:  43000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 127.0 127.0 - 127.0
Obligated 116.0 113.6 - 113.6
Outlayed 74.5 113.1 +0.5 113.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense, USACE Gulf Regional 
Division 
 
Changes from the January Report:  This project code was closed out in the July 2007 
report.   

 
Security 
Project Code:  45000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 43.6 43.6 - 43.6
Obligated 43.6 43.6 - 43.6
Outlayed 43.5 43.5 - 43.5

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
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Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: This project code was closed out in the January 2006 
report.   

 
 

SECTOR:  Oil Infrastructure  
 

The 2007 Iraqi budget forecast $31 billion in revenues, of which 90 percent was expected to 
come from crude oil exports.  Due in large part to higher-than-expected oil prices, the 
Government of Iraq generated more than $37 billion.  Total crude oil production in the first 
quarter 2008 averaged 2.36 million barrels per day (mbd).  First quarter crude oil exports 
averaged 1.93 mbd.  
 

Crude Oil Production and Exports 
millions of barrels 
per day (mbd) January February March 

Crude Production 2.23 2.47 2.38 
Crude Exports 1.93 1.93 1.93 

 
 
 
 
 
 
IRRF-funded reconstruction projects in the oil sector were all physically completed in 2007.  
Program efforts in early 2008 have concentrated on contract close-out actions, final material 
delivery, and demobilization.  The last of the design-build contractors left Iraq in December; 
the remaining procurement orders will be delivered by April.  The USACE Gulf Region 
Division (GRD)’s Oil Sector Program Management support and design-build contractors 
were demobilized in January, with remaining personnel consolidated into the new GRD 
Energy Sector group.  Responsibility for final contract close-out actions, which may result in 
minor changes in obligations and outlays, has shifted to the Joint Contracting Command-Iraq.  
These actions will continue for the next several quarters.   
 
Oil Infrastructure 
Project Code:  50000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,719.2 1,719.2 - 1,719.2
Obligated 1,599.6 1,540.6 -1.6 1,592.2
Outlayed 1,136.1 1,473.7 +19.0 1,564.5

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 
Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  No change in allocation. 
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Accomplishments since the January Report: 
 
• Completed all remaining construction projects, with only non-construction work still to 

be completed. 
• Continued close-out of contracts with Kellogg, Brown & Root and Parsons Iraq Joint 

Venture. 
 
Accomplishments anticipated next quarter: 
 
• Receive final delivery of remaining program procurement items. 
 
Emergency Supplies of Refined Petroleum Products 
Project Code:  51000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 5.5 5.5 - 5.5
Obligated 5.0 5.0 - 5.0
Outlayed 4.3 5.0 - 5.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Defense Energy Support Center 
 
Changes from the January Report: This project code was closed out in the April 2006 
report. 
 
 
SECTOR:  Water Resources and Sanitation 
 
Work continued on implementation of water sector construction and non-construction 
projects.  Major construction projects include Falluja Wastewater System, Sadr City R3 
Water Supply, Eastern Euphrates Drain, Balad Rooz Water Treatment Plant, Sinjar Water 
Supply, Wahda Water Treatment Plant, and Nassriya Drainage Pump Station.  Major non-
construction projects include the Mosul Dam enhanced grouting program and the Water 
Sector Sustainment Program (WSSP). 
 
Wet commissioning of the Sadr City R3 water treatment plant began in October 2007 but 
was suspended in January due to a major failure of the sand filter beds.  These filter beds 
need to be completely replaced, which may cause up to a six-month delay in completion.  
However, if temporary repairs are successful, then partial operation and water production at a 
limited capacity could begin this spring. 
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Potable Water 
Project Code:  60000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 1,454.5 1,404.7 - 1,404.7
Obligated 1,413.6 1,308.2 -22.4 1,325.5
Outlayed 943.1 1,205.1 +16.9 1,263.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Completed 18 small water projects with local Iraqi firms ($12.2 million).  These projects 

will increase employment and contribute to local economies. 
• Completed the Sinjar Water Supply project, which provides water supply systems for 109 

villages in the Sinjar district and the surrounding area in Ninawa province ($17.8 
million). 
 

Accomplishments anticipated next quarter:  
• Complete an additional 16 small water projects with local Iraqi firms ($19.0 million). 
• Complete the rehabilitation of the Wahda Water Treatment Plant, which will provide an 

additional 12,000 cubic meters per day of potable water to 48,000 residents of Baghdad 
($17.3 million) 

 
Water Conservation 
Project Code:  61000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 28.8 28.8 - 28.8
Obligated 26.2 25.8 - 25.8
Outlayed 25.3 25.6 - 25.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report: No change in allocation. 
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Sewerage 
Project Code:  62000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 281.8 281.8 - 281.8
Obligated 269.4 262.6 -3.7 255.6
Outlayed 173.0 213.9 +6.2 227.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report:   
• Continued construction of the Falluja Sewerage Phase II project and related contracting 

actions ($61.5 million). 
• Received delivery of the remaining laboratory equipment and supplies for the Ministry of 

Municipalities and Public Works’s Sewer Laboratories ($0.9 million). 
 

Accomplishments anticipated next quarter: 
• Continue construction of the Falluja Sewerage Phase II project ($61.5 million). 

 
Other Solid Waste Management 
Project Code:  63000 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 10.9 10.9 - 10.9
Obligated 10.6 10.3 -0.1 10.2
Outlayed 7.1 8.5 +0.4 10.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: This project code was closed out in the January, 2008 
report.   
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Pumping Stations and Generators 
Project Code:  64000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 179.9 200.3 - 200.3
Obligated 165.5 158.6 -0.5 178.7
Outlayed 96.3 145.9 +3.7 157.4

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: No change in allocation. 
Accomplishments since the January Report: 
• Continued construction of the Nassriya Drainage Pump Station grant agreement project 

($20.4 million). 
• Received delivery of spare pumps and motors for the Karbala Pump Station ($0.9 million). 
 
Accomplishments anticipated next quarter:   
• Continue construction of the Nassriya Drainage Pump Station grant agreement project ($20.4 

million). 
 
Irrigation and Drainage Systems 
Project Code:  65000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 7.4 7.4 0.0 7.4
Obligated 7.0 7.0 0.0 7.0
Outlayed 7.0 7.0 0.0 7.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report: This project code was closed out in the July 2006 
report. 
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Major Irrigation Projects 
Project Code:  66000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 54.3 54.3 - 54.3
Obligated 53.7 53.5 -0.1 53.5
Outlayed 5.9 13.8 +3.5 22.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Continued construction of the Eastern Euphrates Drain (EED) grant agreement project ($38.5 

million). 
• Completed delivery of major construction equipment to the Ministry of Water Resources 

(MoWR) ($8.7 million). 
 
Accomplishments anticipated next quarter:  
• Continue construction of the EED grant agreement project ($38.5 million). 
 
Dam Repair, Rehabilitation, and New Construction 
Project Code:  67000 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 78.6 78.6 - 78.6
Obligated 77.3 76.1 -1.1 58.1
Outlayed 18.8 46.0 +2.1 51.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
● Continued rehabilitation of the Diyala Weir grant agreement project ($5.3 million).  
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● Delayed the re-awarding of contracts for 30m3/hr grouting mixers ($3.0+ million) and 
cement storage silos ($3.1+ million) for Mosul Dam pending completion of a detailed 
review of the selection process. 

● Continued delivery of associated equipment for grouting operations at Mosul Dam ($30.2 
million).  

 
Accomplishments anticipated next quarter: 
● Continue rehabilitation of the Diyala Weir grant agreement project ($5.3 million). 
● Complete delivery of associated equipment for grouting operations at Mosul Dam ($30.2 

million).   
● Re-award contracts for 30m3/hr grouting mixers ($3.0+ million) and cement storage silos 

($3.1+ million) for Mosul Dam.  
 

Umm Qasr/Basrah Water Supply Project 
Project Code:  68000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 34.9 34.9 - 34.9
Obligated 33.6 28.8 -0.3 28.6
Outlayed 19.9 21.0 +0.9 24.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense 
  
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Received delivery of remaining Ministry of Water Resources survey and testing 

equipment ($1.4 million). 
 

Accomplishments anticipated next quarter: 
• Award new and modified contracts concerning Pump Station #2, including completing 

permanent power supply, providing two new continuous-duty generators, and making 
facility improvements to enhance generators’ maintenance. 

 

 I-29 



SECTOR:  Transportation and Telecommunications 
 

Civil Aviation 
Project Code: 70000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 80.2 80.2 +6.1 88.7
Obligated 78.6 77.7 -1.0 77.6
Outlayed 50.3 63.8 +2.2 76.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  This report reflects a reallocation of $6.1 million to 
this project code from PC 33000 (Reconstruction and Modernization of Detention Facilities).  
Additionally, this report reflects a reallocation of $2.4 million to this project code from PC 
72000 (Railroad Rehabilitation and Restoration) that was notified to Congress last quarter but 
inadvertently was not included in the January report. 
 
Accomplishments since the January Report: 
• Completed the airport lighting system ($4.5 million) and repainting and rubber removal 

($595,000) at the Basrah International Airport. 
• Continued progress on other projects at Basrah International Airport, with work occurring 

on task orders relating to radar, navigational aids, communications, and water treatment.   
• Contracted for the development of an Airport Master Plan for Najaf International Airport.  

The International Civil Aviation Organization-compliant plan will serve as the roadmap 
for future airport development.   

 
Accomplishments anticipated next quarter: 
• Complete communications-related task order at Basrah International Airport.    
 
Umm Qasr Port Rehabilitation 
Project Code: 71000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 43.4 43.4 - 43.4
Obligated 43.1 42.6 - 42.6
Outlayed 36.4 40.7 +1.1 41.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
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Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation. 
   
Accomplishments since the January Report: 
• The restoration of power at the port of Umm Qasr enabled resumed progress on the 

Nelcon crane refurbishment.  The contractor has been contacted regarding remobilization 
and project completion. 

 
Accomplishments anticipated next quarter: 
• Continue progress on the Nelcon crane refurbishment. 
 
Railroad Rehabilitation and Restoration 
Project Code:  72000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 197.1 197.1 - 194.7
Obligated 196.1 196.4 - 196.6
Outlayed 135.2 148.2 +6.3 174.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.  See footnote in 
the IRRF Status of Funds chart for an explanation of how expired funds allow the 
obligation of funds in excess of the level of funds initially apportioned to this project 
code. 
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation this quarter.  Additionally, 
this report reflects a reallocation of $2.4 million from this project code to PC 70000 (Civil 
Aviation) that was notified to Congress last quarter but inadvertently was not included in the 
January report.   
 
Accomplishments since the January Report: 
• Continued progress on the Digital Microwave Radio Communications Network, the Iraqi 

Communications-Based Train Control System (CBTC), the Falluja station and housing 
rehabilitation contract, and the Schalchia shops contract. 
 

Accomplishments anticipated next quarter: 
• Continue progress on the Iraqi CBTC, the Falluja station and housing rehabilitation 

contract, and the Schalchia shops contract. 
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Iraq Telecommunications and Postal Corporation 
Project Code:  74000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 20.1 20.1 - 20.8
Obligated 20.0 20.0 - 20.0
Outlayed 16.2 19.3 - 19.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  The project code was closed out in the January 2008 
report. 
 
Iraqi Telecommunications Systems 
Project Code:  76000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 47.3 47.3 - 46.6
Obligated 44.4 44.4 - 44.4
Outlayed 19.1 25.9 +2.3 30.7

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation.  
  
Accomplishments since the January Report: 
• Continued construction of lower level floors of Al Mamoon telecommunications 

exchange in Baghdad ($22.7 million). 
 
Accomplishments anticipated next quarter:   
• Continue construction of Al Mamoon exchange.   
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Consolidated Fiber Network 
Project Code:  76500 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 56.0 48.9 - 48.9
Obligated 56.0 48.5 -0.5 48.0
Outlayed 46.1 47.6 +0.1 47.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID  
   
Changes from the January Report:  This project code was closed out in the April 2007 
report.   
 
Iraq Telecommunications Operations Communications and Media Commission (CMC) 
Project Code:  79000 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 20.0 20.0 - 20.0
Obligated 20.0 20.0 - 20.0
Outlayed 11.9 17.0 +0.4 18.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report:   
• Continued management and capacity development training of regulatory staff. 
• Continued closing out projects.   
 
Accomplishments anticipated next quarter: 
• Complete project close-out. 
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SECTOR:  Roads, Bridges and Construction 
 
Public Buildings Construction and Repair 
Project Code:  81000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 124.8 124.8 - 124.8
Obligated 124.5 123.4 -.7 122.8
Outlayed 120.5 121.9 - 121.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  Department of Defense and USAID 
 
Changes from the January Report:  This project code was closed out in the April 2006 
report.   
 
Roads and Bridges 
Project Code:  82000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 208.8 208.8 - 208.8
Obligated 202.0 197.4 -0.3 194.7
Outlayed 74.6 111.4 +10.3 126.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense  
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Recovered approximately $7.5 million in undelivered orders from various road 

construction projects.  
• Completed construction of Karbala village roads ($886,000) and Wasit village roads 

(project was de-scoped). 
 
Accomplishments anticipated next quarter: 
• Recover approximately $7.8 million in undelivered orders from various road construction 

projects. 
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• Complete one grant agreement project with the Iraqi government for construction of 
Sheikh Saad Bridge ($4.9 million). 

• Continue progress on remaining grant agreement projects. 
• Initiate new contract for the addition of two lanes to Babil Road Number 80. 

 
 

SECTOR:  Health Care 

Nationwide Hospital and Clinic Improvement 
Project Code:  90000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 466.3 452.3 - 450.8
Obligated 449.7 430.4 -1.2 430.5
Outlayed 317.2 390.6 +6.4 406.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation this quarter.  Additionally, 
this report reflects a reallocation of $1.5 million from this project code to PC 92000 
(Equipment Procurement and Modernization) that was notified to Congress last quarter but 
inadvertently was not included in the January report. 
 
Accomplishments since the January Report: 
• Sixty-eight PHCs were open to the public as of quarter’s end, 29 more than were reported 

open at the end of last quarter.  An additional 26 clinics have been turned over to the 
Ministry of Health, and construction has been completed on another 12. 

• Completed construction on five hospitals, including the Najaf Maternity and Pediatric 
Hospital and the Al Baladi Maternity and Pediatric Hospital. 
 

Accomplishments anticipated next quarter: 
• Complete construction and transfer of additional PHCs. 
• Complete construction of all remaining hospital projects (Al Awaiya Children’s Hospital; 

Al Awaya Maternity Hospital; Al Hilla Maternity and Children’s Hospital; Karkh 
Maternity Hospital; Nasiriyah Maternity Hospital). 
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Equipment Procurement and Modernization and Training 
Project Code:  92000 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 268.2 282.2 - 283.7
Obligated 268.2 250.5 +1.8 260.2
Outlayed 180.8 238.0 +6.4 247.7

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation this quarter.  Additionally, 
this report reflects a reallocation of $1.5 million to this project code from PC 90000 
(Nationwide Hospital and Clinic Improvement) that was notified to Congress last quarter but 
inadvertently was not included in the January report. 
 
Accomplishments since the January Report: 
• Delivered medical equipment and furniture for twelve PHCs. 
• Continued medical equipment training of the MoH PHC staff at eight PHCs. 

 
Accomplishments anticipated next quarter: 
• Continue delivery of medical equipment and furniture for PHCs. 
• Continue medical equipment training of the MoH PHC staff. 

 
Basrah Children’s Hospital (I) 
Project Code:  91000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 50.0 46.9 - 46.9
Obligated 49.0 45.7 -0.1 45.6
Outlayed 35.7 45.3 -0.1 45.2

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:  This project code was closed out in the January 2007 
report.   

 
Basrah Children’s Hospital (II) 
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Project Code:  91500  
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 34.4 41.1 - 41.1
Obligated 34.4 34.8 +0.3 39.7
Outlayed 0.0 16.4 +5.0 28.6

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 
Responsible U.S. Government Agency:  Department of Defense 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report:  
• Reached 85 percent construction completion of hospital.  
• Completed and energized Al Kafat electrical connection to the hospital. 
• Developed scope of work for needed hospital operations-and-maintenance training. 

 
Accomplishments anticipated next quarter: 
• Receive exterior stone cladding material.  
• Remaining planned UNDP work packages awarded. 
• Develop hospital sustainment cost estimate. 
 
 
SECTOR:  Private Sector Development 

 
Expand Network of Employment Centers 
Project Code:  01000 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 8.0 8.0 - 8.0
Obligated 8.0 8.0 - 8.0
Outlayed 7.9 8.0 - 8.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report: This project code was closed out in the January 2006 
report.   
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Vocational Training 
Project Code:  02001 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 72.1 72.1 - 72.1
Obligated 72.0 69.8 - 70.0
Outlayed 71.1 69.5 - 69.5

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report: This project code was closed out in the April 2006 
report.   
 
Business Skills Training 
Project Code:  02500 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 40.0 40.0 - 40.0
Obligated 39.9 39.6 - 39.9
Outlayed 33.2 38.9 - 39.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of Defense  
   
Changes from the January Report:  No change in allocation. 
   
Accomplishments since the January Report: 
• Completed the development of clearing, settlement, and anti-money-laundering policies 

and procedures in preparation for automated foreign investment on the Iraq Stock 
Exchange.  Completed a review of the Stock Exchange’s by-laws. 

• Completed the development of rules and regulations for the new Securities Law.  
• Completed testing needed to establish connectivity for the Stock Exchange, including its 

local area network. 
 

Accomplishments anticipated next quarter: 
• Begin the dematerialization process (moving from physical stock certificates to electronic 

records) for listed companies. 
• Complete testing for connectivity of the Stock Exchange’s wide area network. 
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Micro, Small, and Medium Enterprises 
Project Code:  03000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 41.1 41.1 - 41.1
Obligated 41.1 41.1 - 41.1
Outlayed 36.2 40.8 - 40.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 
Responsible U.S. Government Agency:  Department of the Treasury, with funding 
transferred to the Overseas Private Investment Corporation (OPIC) 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• A final loan brought the total utilization of capital for the original loan program to $63 

million for 21 loans. 
• Executed one loan for $0.5 million under the second phase of the program. 
• Increased the loan portfolio in the targeted areas of small and medium sized businesses. 

 
Accomplishments anticipated next quarter: 
• Identify additional loan recipients among small- and medium-sized enterprises and 

agribusiness enterprises for the second phase. 
 
Institutional Reforms 
Project Code:  01500 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 89.0 89.0 - 89.0
Obligated 88.9 88.9 - 88.9
Outlayed 66.1 79.8 - 85.1

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agencies:  Department of Commerce; Department of 
Energy, Office of Policy and International Affairs; Department of the Interior, Minerals 
Management Service 
 
Changes from the January Report:  No change in allocation. 
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Accomplishments since the January Report: 
 
Department of Commerce, Commercial Law Development Program (CLDP) 
• Conducted assessment in Baghdad in cooperation with the Judicial Training Institute and 

determined priority themes for judicial training workshops in Baghdad ($25,000).  
• Designed additional programs based on the outcomes of the energy law center’s first 

activities ($30,000). 
 
Department of Energy 
• Completed kick-off meeting with the U.S. Civilian Research and Development 

Foundation in support of the Iraqi Virtual Science Library (IVSL) and DOE’s Office in 
Baghdad.   

• Established IVSL point of contact for the Ministry of Oil and Ministry of Electricity.  
Established project priorities with the Ministry of Oil and Ministry of Electricity through 
several in-person meetings in Baghdad. 

 
Department of the Interior, Minerals Management Service (MMS) 
• Hosted a delegation from the Ministry of Oil’s (MoO) Directorate of Contracting and 

Licensing from March 16 to 23.    The delegation also attended an MMS Gulf of Mexico 
Lease Sale to study alternative methods of tendering resources. 

• Modified with Iraqi delegation the plan of upcoming training for Ministry of Oil officials.   
 
Accomplishments anticipated next quarter: 
 
Department of Commerce, CLDP 
• Conduct an assessment in Baghdad to determine themes for judicial training workshops 

in Baghdad, in cooperation with the Judicial Training Institute ($25,000). 
• Plan workshops on model contracts for oil exploration and development and technical 

service agreements for Ministry of Oil and Council of Representatives officials.  Plan a 
conference for Iraqi officials on international legal issues in petroleum development. 

 
Department of Energy 
• Identify and train an IVSL registrar and begin registering Ministry of Oil and Ministry of 

Electricity users. 
• Finalize project with the National Association of Regulatory Utility Commissioners by 

engaging the Iraq Ministry of Electricity, the Iraq Transition Assistance Office, and the 
Tatweer Energy Group. 

• Liaise with the Energy Fusion Cell and Embassy officials to assist the Iraqis with the 
development of a National Energy Strategy. 
 

Department of the Interior, Minerals Management Service (MMS) 
• Preparing for July training of Ministry of Oil officials in tendering methodologies, 

geologic and economic resource evaluation, managing regulatory enforcement in field 
operations, and revenue management.  Iraqis will also be selected for future on-the-job 
training.    
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Agriculture 
Project Code: 01600 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 112.8 112.8 - 112.8
Obligated 112.7 112.5 - 112.8
Outlayed 95.0 110.7 - 111.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 
Responsible U.S. Government Agencies:  Department of Agriculture and OPIC  
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
 
Department of Agriculture 
• Awarded 21 small grants through the Iraq Agriculture Extension Revitalization (IAER) 

program, which applies new extension methodology. 
• Provided computers and equipment for training advanced extension courses for 20 small 

projects. 
• Conducted a provincial date palm planting campaign at the Regional Embassy Office in 

al-Hillah in recognition of Earth Day and Iraq's National Tree Planting Day.  More than 
1,000 trees were donated by the PRT to be planted throughout the province.   

• Provided technical assistance to Al-Anbar province for application of insecticides to 
address the serious problem of malaria on approximately 150,000 acres.   

• During an animal health workshop in Damascus, the Iraqi veterinary community 
developed plans for controlling the five major animal diseases in Iraq (brucellosis, bovine 
tuberculosis, foot and mouth disease, high pathogen avian influenza, and echinococcosis). 

• Conducted nine training-of-trainers sessions, including specialized courses on irrigation 
technology, water needs assessment, project planning, and communications.  To date, 14 
training seminars have been conducted for 470 MoA extension agents (agricultural 
trainers) and Iraqi university faculty. 

• Provided chemical sprayers, beekeeping equipment, soil test kits, video cameras and 
laptop computers and equipment for training advanced extension courses. 

 
OPIC 
• Executed four agribusiness loans totaling $1.4 million under the new program. 

 
Anticipated accomplishments next quarter: 
 
Department of Agriculture 
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• Train approximately 200 more Iraqi extension personnel.  
• Funding has been approved to initiate in Medain a multi-year input distribution program 

in which agricultural inputs will be provided in lieu of traditional cash payments. 
 

OPIC 
• Continue to identify and fund loan recipients in the area of small- and medium-sized 

agribusiness enterprise development.  
 

Market-Based Reforms 
Project Code:  03500  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 98.9 107.5 - 107.5
Obligated 98.8 98.6 - 107.5
Outlayed 67.0 94.4 +11.1 107.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report:  
 
Small and Medium Enterprise (SME) Banking:   
• Continued outreach to national and provincial government officials to encourage lending 

through private banks participating in the Iraq Company for Bank Guarantees (ICBG) 
program.   

• Continued training for bank officers on the products and uses of the ICBG portfolio and 
the development of SME lending. 

• Completed first Annual Report, as well as monthly and quarterly financial reports, in line 
with international accounting and financial reporting standards.  

• Facilitated ICBG Board of Directors meetings each month to address issues involving the 
loan guarantee corporation and to approve new loan guarantees. Through March, ICBG 
has supported 38 loans worth $1,292,273.  

 
Microfinance:   
• Continued technical support to three international non-governmental organization (NGO) 

grantees and eight Iraqi microfinance grantees.  This included support for indigenous 
microfinance institutions (IMFIs) in Telafar, Mosul, Tikrit, Al Ka’im, Falluja, Ramadi, 
Baghdad and Kirkuk.  

• Continued to deliver training (through the Iraqi Consultative Group to Assist the Poor) to 
microfinance grantees in financial analysis, delinquency management, human resource 
management, and product development.  
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• Conducted external audits on IMFIs in Baghdad and Kirkuk.  Through January, the 
project had granted $22 million to the microfinance industry, supporting the disbursement 
of $149.6 million in loans since its inception in 2003. 

 
Business Development Services:  
• Continued providing technical assistance to five small business development centers 

(SBDCs), including providing vouchers for training to qualified employees in the 
banking sector.  The SBDCs also collaborate with Provincial Reconstruction Teams by 
hosting business conferences, entering long-term training contracts, and offering 
consulting services.  

• Opened two additional SBDCs in Nassriya and Falluja to extend the reach of business 
development products.  Between November 2006 and February 2008, 1,902 Iraqis (26 
percent female) have received training through SBDCs. 

• Delivered training on cost and management accounting to approximately 1,000 
participants across the country.  The course was delivered through project partners at 
universities and chapters of a nationwide Iraqi professional association.   

 
Accomplishments anticipated next quarter:  
 
Current USAID activity under this project code closed on March 31.  Similar activities will 
continue under a follow-on ESF-funded program (Provincial Economic Growth, or Tijara, 
Arabic for “commerce”) containing similar components.  
 
• SME Banking:  Continue support to the ICBG, including awareness and outreach 

campaigns to encourage private bank lending and ongoing training of bank officers on 
key topics.  Assess feasibility of a special purpose financing vehicle to further stimulate 
bank lending to SMEs at affordable rates. 

• Microfinance:  Continue technical support to three international NGO grantees and eight 
Iraqi microfinance grantees.  Operational audits will be conducted on all microfinance 
institutions to inform Tijara’s future microfinance strategy.  Additional grants or other 
funding is contingent upon obligation of funds to the contract. 

• Business Development Services:  Continue providing technical assistance to support 
existing SBDCs, with a focus on developing the SBDCs’ capacity and sustainability in 
order to strengthen their ability to provide needed services to Iraqi small businesses.  
Linkages between SBDCs and MFIs and banks will be further strengthened.  Additional 
SBDCs may be opened in Tikrit, Kut, or both. 
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Iraq Debt Forgiveness 
Project Code:  04500 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 352.3 352.3 - 352.3
Obligated 352.3 352.3 - 352.3
Outlayed 352.3 352.3 - 352.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of the Treasury 
 
Changes from the January Report: This project code was closed out in the April 2005 
report.  

 
 

SECTOR:  Education, Refugees, Human Rights and Governance 
 
Migration and Refugee Assistance 
Project Code:  04000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 186.0 209.1 - 209.1
Obligated 185.9 208.9 -0.2 208.8
Outlayed 134.0 178.8 +5.5 193.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  Department of State, Bureau of Population, 
Refugees, and Migration (PRM) 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Provided food to more than 62,000 Iraqi refugees in Syria and finalized plans to expand 

food distribution to an additional 63,000 Iraqi refugees.  
• Expanded medical assistance to more than 73,000 Iraqi refugees in Syria and Jordan.  
• Distributed immediate cash assistance to 4,000 vulnerable Iraqi refugee families – 

primarily female-headed households – in Syria, enabling them to pay for rent, food, and 
medical expenses. 
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• Distributed blankets, mattresses, heaters, and other needed non-food items to 17,500 Iraqi 
refugees in Jordan and 3,800 Iraqi refugee families in Lebanon. 

• Continued joint efforts with UNHCR, IOM, and the International Medical Corps to 
develop an integrated survey of IDPs, returnees, and refugees.  This survey will be 
completed in June with the sponsorship of the Ministry for Displacement and Migration.   

• Continued joint efforts with the UN High Commission for Refugees (UNHCR), 
International Organization for Migration (IOM), and the International Committee of the 
Red Cross (ICRC) to identify and implement durable solutions for the Sudanese asylum 
seekers near Al Rutba in Anbar province. 

• Assisted 86 Iraqi refugees in returning to Iraq from Saudi Arabia. 
• “Regularized” the status of over 600 detained Iraqis in Lebanon, permitting them to 

remain in Lebanon and seek residence and work permits.  
• Rehabilitated twelve classrooms at Al Waleed refugee camp inside Iraq, providing 

educational opportunities for 240 stranded Iraqi-Palestinian children. 
• Counseled eight Iraqi victims of sexual and gender-based violence (SGBV) and provided 

funding to expand a safe-house for SGBV victims in Syria.  
 
Accomplishments anticipated next quarter: 
• Continue joint efforts with UNHCR, IOM, and their implementing partners to develop a 

unified International Humanitarian Assistance Working Group that works with the 
Ministry of Displacement and Migration in all aspects of its policy, planning, and 
projects. 

• Continue joint efforts with UNHCR, IOM, USAID, and the Ministry for Migration to 
develop an IDP Working Group that will provide hands-on capacity building for the 
Ministry. 

• Work with the U.S. Department of Homeland Security, IOM, and other relevant partners 
in developing an in-country overseas processing entity (OPE) for refugee applications at 
Embassy Baghdad. 

 
Commission for the Resolution of Real Property Disputes  
Project Code:  05500 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 10.0 10.0 - 10.0
Obligated 10.0 10.0 - 10.0
Outlayed 10.0 10.0 - 10.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of State, Bureau of Population, 
Refugees, and Migration 
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Changes from the January Report: This project code was closed out in the January 2007 
report. 
 
Governance 
Project Code:  06700 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 40.0 40.0 - 40.0
Obligated 40.0 40.0 - 40.0
Outlayed 39.7 39.8 - 39.8

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID  
 
Changes from the January Report: This project code was closed out in the April 2006 
report. 
 
Ministerial Capacity Building 
Project Code:  06750 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 20.0 20.0 - 20.0
Obligated 20.0 20.0 - 20.0
Outlayed 0.0 9.6 +0.1 12.3

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agencies:  Department of State, Iraq Transition Assistance 
Office; and USAID 

 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report:     
• Coordinated procurement mentoring across essential-service ministries, working with 

USAID and DoD. 
• Continued to work with the Ministry of Planning to improve internal management, 

financial and legal audit practices. 
 
Accomplishments anticipated next quarter: 
• The project code will be closed out.  
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Banking System Modernization 
Project Code:  08000 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 30.0 30.0 - 30.0
Obligated 30.0 30.0 - 30.0
Outlayed 27.9 29.9 - 29.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 
Responsible U.S. Government Agencies:  Departments of the Treasury and Defense 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Completed provision of development support to Central Bank of Iraq (CBI) for Iraqi 

Payment System. 
• Delivered final version of the Check Processing Module to the CBI by mid-January.  

Completion of this module constitutes a milestone for the completion of the checking 
system as originally specified with the Department of the Treasury. 

• Completed Government Securities Registry System user acceptance testing in Baghdad. 
• Trained Rasheed and Rafidain state bank personnel on payments engine software to allow 

for electronic payments and complete implementation of software for these banks. 
 

Accomplishments anticipated next quarter: 
• The project code has been closed out.  Iraq now has a state-of-the-art bank payments 

system, similar in sophistication to the best financial infrastructure in Western countries 
and complying with Bank of International Settlements and World Bank standards.  The 
Central Bank of Iraq has assumed responsibility for continued maintenance and operation 
of the system. 

 
Post Conflict Reintegration 
Project Code:  08400  

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned - 2.2 - 2.2
Obligated - - - -
Outlayed - - - -

NOTES:  Obligation and Outlay Data are current as of March 31, 2008. 
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Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:   No change in allocation. 
 
Accomplishments since the January Report: 
• None were anticipated. 

 
Accomplishments anticipated next quarter: 
• None anticipated.  Funds in this project code will be reprogrammed. 
 
Human Rights 
Project Code:  09500a 

 
Previous Levels Amount (in 

millions USD) End 
FY06 

End 
FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 15.0 15.6 - 15.6
Obligated 15.0 14.9 - 14.9
Outlayed 12.0 14.0 +0.3 14.3

NOTES:  Obligation and Outlay Data are current as of March 31, 2008. 
 

Responsible U.S. Government Agency:  Department of State, Bureau of Democracy, 
Human Rights, and Labor (DRL) 
 
Changes from the January Report:  No change in allocation. 
 
Accomplishments since the January Report: 
• Broadcast eight radio programs on a range of human rights topics, including women's rights, 

citizenship rights, youth rights, and related constitutional amendments. 
• Launched a human rights research competition aimed at motivating Iraqi scholars and 

encouraging community involvement in the human rights research field, awarding prizes to 
the four winners in a private ceremony. 

• Worked with the international human rights organization Association Libanaise pour 
l’Education et la Formation (ALEF) to produce a final publication reporting on human rights 
in Iraq during 2007, with special reports on street children and the human rights 
repercussions of illegal marriages in Iraq. 

• Produced newsletters reporting on the human rights situation in at least 12 different 
governorates, as compiled by the Human Rights Defenders Network (HRDN).   

• Publicized HRDN activities through community outreach and media meetings and continued 
to monitor, document, and advocate for human rights in Iraq’s provinces. 

• Held a workshop requested by the Minister of Human Rights and her senior staff to facilitate 
a better understanding of the language and intent of the UN Disabilities Convention. 
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• Prepared a workshop to explore areas of improvement in the draft Human Rights 
Commission law at the request of the Chairman of the Council of Representatives’ Human 
Rights Committee.  

• Worked with the Iraqi High Electoral Commission to distribute an expanded Human Rights 
Awareness Outreach Survey to three hundred Iraqi non-governmental organizations and civil 
society organizations. 
 

Accomplishments anticipated next quarter: 
• Continue to broadcast radio programs on human right topics.  
• Translate and publish four award-winning human rights research papers into English. 
• Continue to publicize HRDN activities through community outreach and media meetings. 
• Develop with the Iraqi Ministry of Human Rights recommendations on street children in 

Iraq. 
• Partner with the Commission on Integrity (COI) to disseminate its annual report to the 

Council of Representatives, Ministries, and other stakeholders. 
• Conduct a videoconference on legal issues concerning the human rights commission between 

subject matter experts in Washington, D.C., and the members of the Council of 
Representatives’ Human Rights Committee.  

 
Education 
Project Code:  06300 
 

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 90.5 101.9 - 101.9
Obligated 90.3 89.0 - 89.1
Outlayed 85.1 88.0 +0.4 88.9

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  Department of State 
  
Changes from the January Report:  No change in allocation. 

 
Accomplishments since the January Report: 
• Awarded grant for the construction of a utility plant at the American University of Iraq 

(AUI) in Sulaymaniyah. 
 
Accomplishments anticipated next quarter: 
• Continue planning and design for American University in Sulaymaniyah ($10.2 million). 
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Civic Programs 
Project Code:  06600 
  

Previous Levels Amount (in 
millions USD) End 

FY06 
End 

FY07 

Change 
in This 

Quarter 

Current 
Total  

Apportioned 10.0 10.0 - 10.0
Obligated 10.0 10.0 - 10.0
Outlayed 10.0 10.0 - 10.0

NOTE:  Obligation and Outlay Data are current as of March 31, 2008.   
 

Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:  This project code was closed out in the July 2005 
report. 
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